T

'FORM DPW.CIA 2405

STATE OF HAWAII
Bepartment of Accounting and General Services
Division of Public Works

P 4 {‘;‘V rl -~
ce pEANED L D B
MONTHLY ESTIMATE < SRV RC W
Ly ‘1\_‘(' ' -\')
v v I jt—
i3] \q ‘f’\ W

FOR THE MONTH OF  August 2011 aey SEY

CONTRACTOR: _RMY CONSTRUCTION INC. _

ADDRESS: 8§15 WAIMANU STREET

City, State ZIP: HONOLULU, HAWAII 96813

Date: September 1, 2011

Contract No. 59574

DAGS Job No. 12-20-2613

PROQJECT TITLE: Waimano Ridge Site Water System Improvements
CONTRACT FOR INSPECTION BRANCH USE

[ 1 SUBMITTAL REGISTER [ 1 COMMENCEMENT REQUIREMENTS
Basic Contract Amount % 4,037,847.00 DUE MONTHLY:

[ 1 PROJECT SCHEDULE - INITIAL & ONGOING

[ aﬁ)AILY REPORTS [ A/ PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [ #7 CONTRACT NuMaER [-/]/ PROJECT NAME & LOGATION
Total % 79,053.00 { ~ALL SIGNATURES
Adjusted Contract Amount $ 4,116,900.00
WORK ACCOMPLISHED Basic Confract Change Qrder Total
Completed to Date 4362% $ 1,761,500.00 51.68% $  40,860,00 $ 1,802,360.00
Retained REDUCED [ ] $ 88,075.00 $ 2,043.00 $ 90,118.00
Amount Subject to Payment $ 1,673,425.00 $ 38,817.00 $ 1,712,242.00
Payments to Date $ 1,285,825.00 $ 1,285,825.00
Payments Now Due 3 387,600.00 $  38,817.00 I $ 426,417.00

{11 cerﬁy that this contract i[5 subject o HRS 103-55.5 {Act 17, SLH 2009) and that the
Payment No. FINAL [ ] 3 attached Certification Form 2 has been properly completed. | also understand that without a

_— properly completed Cetification Form 2 that my payment may be withheld untit it is properly

Remarks:

Area Engineer/Architect Date:
4, Recnmmunded
aranc fef or Digtrict Engineer Date:

gompleted and submitied.

i x] | certify that this contract is not subject to HRS 103-55.6 (Act 17, SLH 2008}

1. 1cedify under oath thal | am an efficer of the company and that my workiorce complies
with Act 68, Sesslon Laws of Havait 2090 which requires not less than 80% of the warkforce
to be Haweii State residents,

2. | certify that the above bill Is corect, just, that payment has not teen received, and all

payroll aflidavils have been submitted, are cument, of proper deduetive exclusions have
been made fo this request.

RMY CONSTRUCTICN INC.

, 5 Approw:d
-, The Public Wps

Name of Contractor

Ryan Yamamoto, Project Manager

ielrg {cemfeslhat angesord en issuad andthewurk performed.
S ﬁW oo o

Print Name and Title of Officer: Title of Company Officer

S 7[i5[]l

State Public Warks Admmis‘tmmr Date:

Signature of Cémpany Officer Dale



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: Auqust 2011

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: RMY CONSTRUCTION INC. Contract No.: 59574
PROJECT TITLE: Waimano Ridge Site Water System Improvements DAGS Job No.: 12-20-2613
O
uwd CONTRACT
o LICENSE BASIC CONTRACT! CQMPL, RETN AMOUNT
O [PRIME CONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPE_J % RETAINED
RMY CONSTRUCTION INC. |General Contracior AC-17332 $4,037,847] $1,761,500] 43.62% 5% $88,075|A

suB-
CONTRACT|
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NQ. AMOUNT MIM_ %) RETAINED:
Road Bulilders Corporation AC pavementicold planing |AG-14126 5250869 0.00% 10% 50
Pacific Preferred Contractors | Pavement markings C-12140 $6,950 0.00% 10% 50
Wingchester's Chlorination Inc. |Chlorination C-13025 $13,500 0.00% 10% $0
D.Y. Mikami Construction ins. |Guardrails, signs and fence |AC-9719 $51,650 0.00% 10% $0
Tokunaga Masonry Inc. CRM/concrete work ABC-27923 $68,740 0.00% 10% $0
Island Landscaping Inc. Tree relocaticn/grassing C-8952 $58.890 0.00% 0% $0
HS! Mechanical Inc. Ductwork! HVAC/mech worl ABC-7338 $44,143 0.00% 10% 50
Paul's Electrical Contracting | Electrical work ABC-26840 $317,770 0.00% 10% 50
Akira Yamamoto Painting Inc. | Painting/coatings C-04570 5108745 0.00% 0% 50

Quality General CMU/concrete work ABC-13362 $62,.000 0.00% 0% 30|

KWL Services Inc. Metal fabricationfraliings C-12677 $88,660 0.00% 0% 30
Statewide General Confracting | Acoustic Insulationfpanels |BC-25436 $36,000 0.00% 10% 30
Beachside Roofing Fluid applied roofing BC-22075 $110,693 0.00% 10% $0
Associated Steel Workers LTD |Reinforcing steel C-225 $10,000 0.00% 10% 0
#DIVIO! 10% 50
#DIVIO! 10% 50

Total Retained from Subs 50{B

IBASiC CONTRACT - RETAINED FROM PRIME AND SUBS {A+B)

| $88,075|

| certify that the above retentions are correct for this request.

RMY Construction Inc.

Name of Contractor

TR

‘f//’_ U

By Signature \/y

NOTE:

Columnar totals shall be equal in dollar value to that on the

Manthly Estimate Sheet

Date

Checkediverfied by:

lnﬁ'—\fmject Inspector or Engineer



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: August 2011

CONTRACTOR: RMY CONSTRUCTION INC. Contract No.: 59574
PROJECT TITLE: Waimano Ridge Site Water System Improvements DAGS Job No.: 12-20-2613
G CHANGE
uw.: ORDER
9 LICENSE CHANGE ORDER; COMPL. RETN AMOUNT
O |PRIME CONTRACTOR TRADE NO. AMOUNT| TO DATE] % CMPL %! RETAINED
RMY CONSTRUCTION INC. [General Contractor AC-17332 $79,053 $40,860{ 51.69% 5% $2.043[A
REAREEBRRRANERNRRANRAARAMARARAANS HHEH B
CHANGE
ORDER SUB]
LICENSE CHANGE ORDER SUB[ COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE % CM!’-’EI U_AIN RETAINED
Road Builders Corporation AC pavement/cold planing |AC-14126 #D! 10% 30
Pacific Preferred Contracters [ Pavement markings C-12140 #DIVIO! 10% 50
Winchester's Chlorination Inc. |Chlorination C-13025 #OIVIO! 10% 50
D.Y. Mikami Construction Inc. |Guardrails, signs and fence |AC-9719 #DIVIO! 10% $0
Tokunaga Masonry Inc. CRM/concrete work ABC-27923 #DIV/O! 10% $0
Island Landscaping Inc. Tree relocation/grassing C-8952 #DIVIO! 10% $0
HS1 Mechanical Inc. Ductworld HYAG/mech worf ABC-7338 #DIVIO! 10% $0
Paul's Electrical Contracting  |Electrical work ABC-26840 #DIVIO! 10% 50
Akira Yamamofo Painting Inc. |Painting/coatings C-04970 #DIV/0! 10% %0
Quality General CMU/cancrete work ABC-13362 #DIVIO! 10% 30
KWL Services Inc. Metal fabrication/railings C-12677 #DIVIO! 10% $0
Statewide Generaj Contracting | Acoustic Insulation/panels | BC-25436 #DIVID! 10% $0
Beachside Roofing Fluid applied roofing BC-22075 H#OIVIO! 10% $0
Associated Steel Workers LTD | Reinforcing steel C-225 #DIVD! 10% 30
ROBOE 10% 50
#OIVO! 10% 50
#DIVID! 10% $0
#DIV/D! 10% $0
Total Retained from Subs 50|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $2,043]

| certify that the above retentions are correct for this request.

Check erified by:

RMY Construction Inc.

Name of Confractor

. Initia ojectTnspector or Engineer
%—-——”/ ?/f J / li fp{

By Signature / Date

NOTE:
Columnar tetals shall be equal in deollar valie to that on the
Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: WAIMANG RIDGE - SITE WATER SYSTEM IMPROVEMENTS
BILLING MONTH: August-11 DAGS JOB NO.: 1 2-20-2613 CONTRACT NO.: 59574

CONTRACTOR: RMY CONSTRUCTION INC

VENDOR CODE: 20878700

Original Contract Payment Suffix: 1,2

Suffix Fund Symbot Amount Earned Retainage Amount Due
Ol BO7-415M $408,000.00  $20400.00 $387600.00

Totalg: - $408,000.00 $20,400.00 | $387,600.00
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 BO7-415M $40,860.00 $2,043.00 $38,817.00
Yotats: | $40,860.00 « $2,043.00 ' $38,817.00 |

$426,417.00

Grand Total: $448,860.00 | $22,443.00

10/4/ 2011

DATE

+ (This Section for Administrative Services Office Use Only)
Vendor Code 20878700
Cost Code 3A1

Voucher No.

© Verified By . % [3?




